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12/05/2021

PLANNED ACTIVITIES

1.1.

SITE EVALUATION

1.1.7

Sonic Drilling began on 11/29 with 6 soil boring/monitoring well location planned. Drilling proceeded much
slower than anticipated due to difficulty of drilling in bedrock. . Two locations were completed on the west
side with one dry and one wells set. Two locations were completed on the east side with one well set and
one dry. However, the well on the east side may not produce water. Development and sampling of these
wells is planned for this week (12/7)

Bedrock samples were collected and are being analyzed for full TAL Metals analysis to assist in
developing background metals numbers.

Will utilize the YSI EXO1 meters (with rhodamine sensor) to collect water quality parameters of the
groundwater. This will also give a rhodamine concentration within the well, (to check for migration from
the west) as well as other parameters.

This week we will also attempt to sample the west stormwater pond below all three liners.
Résampling of UT-1is scheduled for week of 12/14/
Draft UT1 Investigation Plan is still in process
- Sample soil, bedrock, and groundwater (if present) on the northeast comer of the plant near the east
- ITSQSISI.YSI EXO1 meter in UT1 and begin monitoring

- Based on data consider another dye trace using rhodamine
- Design LTM plan for UT1

Updated SAP underway with chronological description of field activities, results and quality assurance program
implementation.

Other (correspondence, inquiries, Q & A, efc.) — nothing to report.

1.2. REMEDIATION

1.2.1. Liquid recovery system:
Latest log included in Attachment 2

1.2.2. Soil remediation:
Further soil remediation, pending outcome of drilling campaign.

1.2.3. Pond repair/inspection work:
Nothing to report.
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1.2.4. UT- 4 metal removal from liquid:
e  Zinc-B-gone trial unit installed and being bypassed, until permitting issue is resolved.

2. PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details
3. GENERAL

Final draft of AOC in circulation with AZP.
4, ATTACHMENTS
Action tracker
Liquid recovery system pumping log.
Draft Dye Trace Map and Data

Angle Drilling Soil Sample Results
Proposed Bedrock Well Locations.
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